MEETING MINUTES  
25 MAY 1989
TECHNICAL REVIEW COMMITTEE MEETING
Installation Restoration Program Studies  
U.S. Naval Air Station  
Willow Grove, PA.

Convened: 8:30 a.m. Building #1, Conference Room  
NAS Willow Grove, PA

1. LCDR. Mike Zook opened the meeting by welcoming all attendees and introduced Mr. James Shafer who has replaced Ken Petrone as Northern Division's Remedial Project Manager for IR program studies at NAS Willow Grove, PA. LCDR. Mike Zook asked if there were any comments on the minutes of the 10 March 1989 meeting. There were no comments or questions offered on the minutes.

2. Mr. James Shafer distributed the schedule for the remaining Site Inspection Tasks to be performed by EA Engineering Science and Technology. He indicated that the Navy Fuel Farm, where contamination has been confirmed by the SI test borings, has been shifted to the Remedial Investigation phase of the IR Program. EA Engineering Science and Technology is scheduled to complete a draft report on the Fuel Farm test borings on 9 June 1989.

3. James Shafer mentioned that the Navy had removed a waste oil storage tank in the vicinity of Building No. 15A. The tank had apparently leaked since samples of the underlying soil were found to contain over 100 ppm total petroleum hydrocarbons. An additional 3 feet of soil was removed from the excavation and the excavation floor is now at the top of bedrock. The Navy is now discussing with PADER the approach to removal and disposition of any contaminated soil and backfilling the excavation. The Navy expects to add this site to either the IR Program or the UST Program.

4. Chuck Houlik noted that EA has completed all the SI test borings and well installation as defined in the Plan of Action (POA) with the exception of the 80 ft wells at the 9th Street Landfill were completed as 2 inch rather than 4 inch ID wells. This was done because the rock encountered was much harder than anticipated. Mr. Houlik mentioned that results of the laboratory analysis of the soil samples were not yet available and that sampling of surface water and ground water is scheduled to begin on 5 June 1989.

5. Sheryl Faust-Beck noted that the Feasibility Study for ARF sites 1, 2, and 3 has been completed. It was concluded that contamination at sites 1 and 3 is related to site 2 and will be addressed by the design of the site 2 cleanup. Sites 1 and 3 are recommended for delisting. The pond discharge (site 3) will be monitored on a quarterly basis.
The ARF is currently negotiating the contract for the Remedial Design step at site 2. It is anticipated that 2-4 new wells will be installed, all wells will be resampled, and a pump test will be performed. Ground-water contamination will be addressed by a pump and treat design.

6. LCDR Mike Zook asked when some of the Navy sites can be delisted. Mr. Jim Shafer indicated that it may be possible to delist sites by the SI Report but would require EPA and PADER concurrence. Sheryl Faust-Beck suggested that a separate document specifically addressing delisting be issued in addition to the SI Report.

7. LCDR Mike Zook asked if the committee had any final comments. There were no further comments or questions. The meeting was concluded and the next TRG meeting is scheduled for 10:00 am on 10 August 1989.
ATTACHMENT I

LIST OF ATTENDEES - TRC MEETING, IR PROGRAM STUDIES, NAS WILLOW GROVE
May 25 1989

<table>
<thead>
<tr>
<th>Name</th>
<th>Organization</th>
</tr>
</thead>
<tbody>
<tr>
<td>James Shafer</td>
<td>Northern Division NAVFACENGCOM</td>
</tr>
<tr>
<td></td>
<td>Bldg. 77-L, U.S. Naval Base Philadelphia, PA. 19112</td>
</tr>
<tr>
<td>Ralph McQuaid</td>
<td>Horsham Twp. Water Authority</td>
</tr>
<tr>
<td>LCDR. Michael Zuuk</td>
<td>Public Works Officer NAS Willow Grove</td>
</tr>
<tr>
<td>Joseph Mungin</td>
<td>NAS Willow Grove</td>
</tr>
<tr>
<td>Ens. McStravitz</td>
<td>Public Affairs NAS Willow Grove</td>
</tr>
<tr>
<td>Richard Dudginski</td>
<td>Pennsylvania DER</td>
</tr>
<tr>
<td>Hal Dusen</td>
<td>913 TAG/Environmental Coord. Air Force Reserve</td>
</tr>
<tr>
<td>Shery Faust-Beck</td>
<td>HQ Air Force Reserve/DEPV</td>
</tr>
<tr>
<td>Chuck Houlik</td>
<td>EA Engineering, Science &amp; Technology</td>
</tr>
</tbody>
</table>
MAY 25, 1989
NAS Willow Grove, PA.

I.R.P. MEETING

ATTENDEES:

ORGANIZATION
NAS SWG - PW
Horsham Water Authority
NAS PD
PA - DAR
NORTHNAVFACE/NCOOP
NAS PWO

913 TAG/Office

Name

Joseph Mungen
Thorton McQuaid
ENS B.I. MacStraw
Richard D. Munsell
Jim Shafer
Cdr M.J. Zook
Hal Duser
Sheryl Feist-Bier
Chuck Houlih

PHONE
(215) 443-6252
215-672-5604
443-1779
(215) 270-1946
215 897-6432
(215) 443-6221
443-1105
(412) 926-5598
301-771-4750